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Grant Number:
B-08-DI-55-0001

Grantee Name:
State of Wisconsin

Grant Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Garry Werra
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$4,500.00

N/A

$85,956,552.87

$29,974.54

$10,617,515.46

$4,923,599.14

Total Obligated

$4,500.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$112,317,635.01

$4,500.00 $4,500.00

Match Contributed

     Program Funds Drawdown

$86,317,969.32

$86,481,850.57

$112,317,635.01

Program Income Received

($819,820.00)

$4,747,956.61

To date, the Department has committed $113,958,321 (98.6%) and expended $86,199,119 (74.6%) of CDBG-Ike
Disaster Recovery funds for flood related activities. 59% of CDBG DR-Ike activities qualify for the LMI national
objective benefit. The Departments $14.8M of Affordable Rental Housing projects exceed the $11.2M minimum
threshold established for CDBG-Ike allocation. DREF activity obligations and expenditures continue to exceed
minimum targets amounts. An extended winter in 2013 has pushed out projected completions anticipated for the
quarter. Two former CDBG experienced staff continue as limited term employees to assist permanent staff with
project close outs and reporting for the Emergency Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,071,470.02

$0.00

To Date

Limit on Public Services

$29,974.54

63.19%
67.73%

Overall Benefit Percentage (Projected)

$5,876,810.02

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $12,939,012.69 $13,259,530.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $66,673,011.89

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $711,296.00 $5,428.00

$4,928,099.14 $85,961,052.87Total Funds Drawdown
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IKE 1, Bucket Hsg Rehab $8,215.00 $5,895,470.00 $4,821,359.28

IKE 10, Bucket Floodplain Mapping ULN $380,834.00 $4,937,603.00 $4,727,094.00

IKE 11, Bucket Business Assistance LMI $736,835.00 $8,627,538.00 $6,026,522.40

IKE 12, Bucket Business Assistance ULN $39,573.00 $15,153,049.00 $10,446,061.28

IKE 13, Administration $89,973.14 $1,787,290.00 $1,071,470.02

IKE 14, Housing Buyout $389,400.00 $2,294,000.00 $1,622,100.00

IKE 2, Bucket Aff Rental Hsg $1,440,931.00 $13,289,874.00 $12,339,305.00

IKE 3, Bucket Pub Inf/Fac LMI $164,902.00 $13,078,571.00 $11,784,914.59

IKE 4, Bucket Pub Inf/Fac ULN $673,850.00 $10,625,000.00 $7,583,297.00

IKE 5, Bucket Mitigation LMI $94,803.00 $13,300,000.00 $11,115,108.69

IKE 6, Bucket Mitigation ULN $261,817.00 $11,925,157.00 $5,931,133.00

IKE 7, Bucket Acq and Demo LMI $642,466.00 $10,640,000.00 $6,526,665.61

IKE 8, Bucket Acq and Demo ULN $0.00 $2,069,000.00 $1,956,094.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,800.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$734,800.00

$0.00

$0.00

$0.00

$477,416.00

$477,416.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$8,265.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$8,265.00

To Date

06/05/2008

Direct ( HouseHold )

$477,416.00

Total Funds Expended

Responsible Organization:

$441,416.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$477,416.00$441,416.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/808800Activity funds eligible for DREF (Ike 0

$8,265.00     Program Funds Drawdown $477,416.00

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,245.00

Low/Mod ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$440,245.00

$0.00

$0.00

$0.00

$27,371.61

$27,371.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES

$1,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($228,228.39)

To Date

06/05/2008

Direct ( HouseHold )

$27,371.61

Total Funds Expended

Responsible Organization:

$1,800.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

ROCK CO. A/D OF RESIDENT PROPERTIESActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$27,371.61$1,800.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

25508/440245Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

$1,800.00     Program Funds Drawdown $27,371.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/1 3/3# of Households 0 0 100.00

0 3/2 0/1 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,927.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$220,927.00

$0.00

$0.00

$0.00

$167,569.00

$167,569.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8131 WALWORTH CO ACQ DEMO

$10,450.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$10,370.00

To Date

06/05/2008

Direct ( HouseHold )

$167,569.00

Total Funds Expended

Responsible Organization:

$10,450.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Walworth County

Activity Progress Narrative:

WALWORTH CO ACQ DEMOActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$0.00$0.00COLUMBIA COUNTY

$167,569.00$10,450.00Walworth County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

157119/220927Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$10,450.00     Program Funds Drawdown $167,569.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,988,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$3,988,000.00

$0.00

$0.00

$0.00

$2,231,836.00

$2,231,836.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$621,951.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$621,951.00

To Date

06/05/2008

Direct ( HouseHold )

$2,231,836.00

Total Funds Expended

Responsible Organization:

$2,231,836.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$2,231,836.00$2,231,836.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 2

$621,951.00     Program Funds Drawdown $2,231,836.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 21/10 7/10 28/20# of Households 8 11 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

3 8/5 3/5 11/10# Renter Households 8 11 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$207,000.00

$207,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$149,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$149,500.00

To Date

06/05/2008

Direct ( HouseHold )

$207,000.00

Total Funds Expended

Responsible Organization:

$177,000.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$207,000.00$177,000.00LA FARGE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

$149,500.00     Program Funds Drawdown $207,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources

Match Contributed

$236,499.00

$0.00

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$236,499.00$0.00Mauston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $236,499.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 22/12 26/12 48/24# of Households 0 0 100.00

0 22/12 26/12 48/24# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,211.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$948,211.00

$0.00

$0.00

$0.00

$948,211.00

$948,211.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8271 GAYS MILLS AFF RENT HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$948,211.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

GAYS MILLS AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$948,211.00$0.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $948,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 4/2 9/10# of Households -1 -1 100.00

0 5/8 4/2 9/10# Renter Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,700.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,238,700.00

$0.00

$0.00

$0.00

$3,206,241.00

$3,206,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$226,681.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$226,681.00

To Date

06/05/2008

Direct ( HouseHold )

$3,206,241.00

Total Funds Expended

Responsible Organization:

$226,681.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity Progress Narrative:

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$3,206,241.00$226,681.00Fond du Lac, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$226,681.00     Program Funds Drawdown $3,206,241.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 21/6 3/6 24/12# of Households 0 0 100.00

0 21/6 3/6 24/12# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$852,511.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$852,511.00

($36,860.00)

$0.00

$0.00

$852,511.00

$852,511.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE III

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$852,511.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, AFF RENTAL HSG SITE IIIActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/15# of Housing Units 0

4/15# of Multifamily Units 0

$0.00     Program Funds Drawdown $852,511.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/10 19/5 28/15# of Households 0 0 100.00

0 9/10 19/5 28/15# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,528.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$862,528.00

($37,073.00)

$0.00

$0.00

$862,528.00

$817,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$862,528.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, AFF RENT HSG VILLARD SQUAREActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/25# of Housing Units 0

47/25# of Multifamily Units 0

$0.00     Program Funds Drawdown $862,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 44/20 50/5 94/25# of Households 0 0 100.00

0 44/20 50/5 94/25# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,867,933.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,867,933.00

$373,933.00

$0.00

$0.00

$1,803,976.00

$1,803,976.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

$1,063,513.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$1,063,513.00

To Date

06/05/2008

Direct ( HouseHold )

$1,803,976.00

Total Funds Expended

Responsible Organization:

$1,507,061.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

MILWAUKEE, CITY RENT HSG AUTUMN WESTActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$1,803,976.00$1,507,061.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/50# of Housing Units 21

21/50# of Multifamily Units 21

$1,063,513.00     Program Funds Drawdown $1,803,976.00

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/25 0/25 21/50# of Households 21 21 100.00

0 21/25 0/25 21/50# Renter Households 21 21 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,894,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8511 MILWAUKEE, CITY KK RIVER AFF
RENTAL HSG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Cancelled

Activity Description:

Renter occupied housing replacement in the Kinnickinnic River project area (LMI benefit)

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER HSG RENTER
REPLACEMENT

Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$2,750.00

$2,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS

$1,237.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,237.00

To Date

06/08/2008

Direct ( HouseHold )

$2,750.00

Total Funds Expended

Responsible Organization:

$1,237.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:

Gays Mills, Wi

Activity Progress Narrative:

GAYS MILLS RENTAL HSG ELEVATIONSActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$2,750.00$1,237.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,237.00     Program Funds Drawdown $2,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,700,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$2,700,000.00

$0.00

$0.00

$0.00

$2,284,250.00

$2,284,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$216,200.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$170,700.00

To Date

06/05/2008

Area (  )

$2,284,250.00

Total Funds Expended

Responsible Organization:

$1,017,522.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$2,284,250.00$1,017,522.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

$216,200.00     Program Funds Drawdown $2,284,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,129,883.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,129,883.00

$0.00

$0.00

$0.00

$1,121,311.00

$1,121,311.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE
FOODS

$53,463.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$53,463.00

To Date

06/05/2008

Direct ( Person )

$1,121,311.00

Total Funds Expended

Responsible Organization:

$1,121,311.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK CO BIZ ASSIST LAKESIDE FOODSActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$1,121,311.00$1,121,311.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$53,463.00     Program Funds Drawdown $1,121,311.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

24 178/3 24/7 202/10# of Persons 178 202 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$401,354.00

$401,354.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

$401,354.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$401,354.00

To Date

06/05/2008

Area (  )

$401,354.00

Total Funds Expended

Responsible Organization:

$401,354.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:

JEFFERSON CO.

Activity Progress Narrative:

JEFFERSON CO. ASSIST RIVERS EDGEActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$401,354.00$401,354.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$401,354.00     Program Funds Drawdown $401,354.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

($350,000.00)

$0.00

$0.00

$98,862.00

$98,862.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT

$65,818.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$65,818.00

To Date

06/05/2008

Area (  )

$98,862.00

Total Funds Expended

Responsible Organization:

$65,818.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:

MILWAUKEE, CITY

Activity Progress Narrative:

MILWAUKEE, CITY BIZ. ASSIST MITActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$98,862.00$65,818.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$65,818.00     Program Funds Drawdown $98,862.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$222,463.00

$222,463.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$10,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$10,600.00

To Date

06/05/2008

Direct ( Person )

$222,463.00

Total Funds Expended

Responsible Organization:

$63,758.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$222,463.00$63,758.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,600.00     Program Funds Drawdown $222,463.00

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,245,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$2,245,000.00

($1,005,000.00)

$0.00

$0.00

$1,792,833.08

$1,633,998.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$28,973.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$158,835.00

To Date

06/05/2008

Direct ( Person )

$1,662,971.08

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,633,998.08$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/20# of Businesses 0

776724/125000Activity funds eligible for DREF (Ike 0

$28,973.00     Program Funds Drawdown $1,662,971.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$1,550,000.00

$0.00

$0.00

$7,310.00

$7,310.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$7,310.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$7,310.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$7,310.00$7,310.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$1,351,000.00

$0.00

$0.00

$0.00

$950,000.00

$787,562.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$67,046.14

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$200,000.00

To Date

07/01/2009

 (  )

$787,562.39

Total Funds Expended

Responsible Organization:

$36,169.46

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$787,562.39$36,169.46STATE OF WISCONSIN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$67,046.14     Program Funds Drawdown $787,562.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$252,000.00

$0.00

$0.00

$0.00

$247,211.00

$247,211.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$97,334.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$97,334.00

To Date

06/05/2008

Area (  )

$247,211.00

Total Funds Expended

Responsible Organization:

$231,011.00

Planning Under Way

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$247,211.00$231,011.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16200/252000Activity funds eligible for DREF (Ike 0

$97,334.00     Program Funds Drawdown $247,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,200.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$342,200.00

$0.00

$0.00

$0.00

$342,000.00

$342,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8061 SAUK CO LIDAR

$171,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$171,000.00

To Date

06/05/2008

Area (  )

$342,000.00

Total Funds Expended

Responsible Organization:

$171,000.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$342,000.00$171,000.00SAUK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$171,000.00     Program Funds Drawdown $342,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$112,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8141 JEFFERSON CO LIDAR

$112,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$112,500.00

To Date

06/05/2008

Area (  )

$225,000.00

Total Funds Expended

Responsible Organization:

$112,500.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

JEFFERSON COUNTY

Activity Progress Narrative:

JEFFERSON CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$112,500.00$112,500.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$112,500.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Crawford County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,000.00

$5,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7081 CRAWFORD CO ADMIN

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$5,000.00

To Date

06/05/2008

 (  )

$5,000.00

Total Funds Expended

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

CRAWFORD CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$5,000.00$5,000.00Crawford County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,000.00     Program Funds Drawdown $5,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,763.00

N/A ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$16,763.00

$0.00

$0.00

$0.00

$11,149.00

$11,149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8101 ROCK CO ADMIN

$2,221.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$2,221.00

To Date

06/05/2008

 (  )

$11,149.00

Total Funds Expended

Responsible Organization:

$5,494.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$11,149.00$5,494.00ROCK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,221.00     Program Funds Drawdown $11,149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$8,832.00

$8,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$251.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$251.00

To Date

06/05/2008

 (  )

$8,832.00

Total Funds Expended

Responsible Organization:

$251.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$8,832.00$251.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$251.00     Program Funds Drawdown $8,832.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$1,100.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8161 LA FARGE ADMIN

$1,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,100.00

To Date

06/05/2008

 (  )

$1,000.00

Total Funds Expended

Responsible Organization:

$1,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE, WI

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,000.00$1,000.00LA FARGE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,200.00

N/A JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$11,200.00

$5,200.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8191 JANESVILLE ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Waukesha County

Total Projected Budget from All Sources

Match Contributed

$12,000.00

($6,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8251 WAUKESHA CO ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WAUKESHA CO

Activity Progress Narrative:

WAUKESHA CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$17,760.00

$17,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8331 MILWAUKEE, CITY ADMIN

$2,940.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,940.00

To Date

06/05/2008

 (  )

$17,760.00

Total Funds Expended

Responsible Organization:

$13,080.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

MILWAUKEE, WI

Activity Progress Narrative:

MILWAUKEE, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$17,760.00$13,080.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,940.00     Program Funds Drawdown $17,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,795.00

N/A Webster

Total Projected Budget from All Sources

Match Contributed

$4,795.00

($1,205.00)

$0.00

$0.00

$4,795.00

$4,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8471 WEBSTER ADMIN

$3,175.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$3,175.00

To Date

06/05/2008

 (  )

$4,795.00

Total Funds Expended

Responsible Organization:

$3,175.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WEBSTER

Activity Progress Narrative:

WEBSTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$4,795.00$3,175.00Webster

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,175.00     Program Funds Drawdown $4,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$7,200.00

$7,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$2,340.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$2,340.00

To Date

06/08/2006

 (  )

$7,200.00

Total Funds Expended

Responsible Organization:

$2,340.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$7,200.00$2,340.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,340.00     Program Funds Drawdown $7,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Port Washington

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8711 PORT WASHINGTON ADMIN

$6,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,000.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$6,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

PORT WASHINGTON

Activity Progress Narrative:

PORT WASHINGTON ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$12,000.00$6,000.00Port Washington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,738.00

Low/Mod Green County

Total Projected Budget from All Sources

Match Contributed

$197,738.00

$0.00

$0.00

$0.00

$185,962.00

$185,962.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7101 GREEN CO. HSG REHAB

$7,340.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$7,340.00

To Date

06/05/2008

Direct ( HouseHold )

$185,962.00

Total Funds Expended

Responsible Organization:

$7,340.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$185,962.00$7,340.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$7,340.00     Program Funds Drawdown $185,962.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/3 2/2 4/5# of Households 0 0 100.00

0 2/3 2/2 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,250.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$496,250.00

$0.00

$0.00

$0.00

$483,341.00

$483,341.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR811 1 IOWA CO HSG REHAB

$875.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$875.00

To Date

06/05/2008

Direct ( HouseHold )

$483,341.00

Total Funds Expended

Responsible Organization:

$875.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

Iowa County

Activity Progress Narrative:

IOWA CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$483,341.00$875.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Housing Units 0

20/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$875.00     Program Funds Drawdown $483,341.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 11/5 11/5 22/10# of Households 0 0 100.00

0 11/5 11/5 22/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,269,000.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$1,269,000.00

($400,000.00)

$0.00

$0.00

$937,458.00

$937,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8251 WAUKESHA CO. HSG REHAB

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$937,458.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the
County Median Income.

Location Description:

Waukesha Co.

Activity Progress Narrative:

WAUKESHA CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/30# of Housing Units 0

7/30# of Singlefamily Units 0

$0.00     Program Funds Drawdown $937,458.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/20 6/10 10/30# of Households 0 0 100.00

0 4/20 6/10 10/30# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,555,000.00

Low/Mod BELOIT

Total Projected Budget from All Sources

Match Contributed

$1,555,000.00

$0.00

$0.00

$4,500.00

$832,700.06

$828,200.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL

$99,303.00

$4,500.00

$4,500.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,500.00

$0.00

N/A

12/31/2011

$99,303.00

To Date

06/05/2008

Area (  )

$832,700.06

Total Funds Expended

Responsible Organization:

$94,803.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:

BELIOT, WI

Activity Progress Narrative:

BELIOT, CITY ROCK RIVER SEAWALLActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$828,200.06$94,803.00BELOIT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

600/500# of Linear feet of Public Improvement 0

$94,803.00     Program Funds Drawdown $828,200.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$412,000.00

$0.00

$0.00

$0.00

$386,230.00

$386,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$37,616.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$37,616.00

To Date

06/05/2008

Area (  )

$386,230.00

Total Funds Expended

Responsible Organization:

$378,730.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$386,230.00$378,730.00Crawford County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,616.00     Program Funds Drawdown $386,230.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$811,850.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$811,850.00

$0.00

$0.00

$0.00

$811,850.00

$811,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8012 COLUMBIA CO. MIT PARDEEVILLE PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$811,850.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Construction of spillway and lift station to prevent future flooding in a residential neighborhood.

Location Description:

Pardeeville, WI

An Oct 2010 Contract Amendment increased activity budget to cover actual costs of spillway to protect adjacent highway and
forcemain with lift station to prevent future flooding in adjacent residential neighborhood.

Activity Progress Narrative:

COLUMBIA CO. MIT PARDEEVILLE PFActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$811,850.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 1

$0.00     Program Funds Drawdown $811,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$66,795.00

$66,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION

$1,688.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,688.00

To Date

06/05/2008

Area (  )

$66,795.00

Total Funds Expended

Responsible Organization:

$1,688.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:

Sauk Co.

Activity Progress Narrative:

SAUK CO. CLARK CREEK REMEDIATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$66,795.00$1,688.00SAUK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,688.00     Program Funds Drawdown $66,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$724,937.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$724,937.00

$256,079.00

$0.00

$0.00

$510,514.00

$510,514.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8171 SPRING GREEN DRAINAGE SWALE
MIT

$42,448.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$42,448.00

To Date

06/05/2008

Area (  )

$510,514.00

Total Funds Expended

Responsible Organization:

$42,448.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$510,514.00$42,448.00SPRING GREEN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$42,448.00     Program Funds Drawdown $510,514.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$424,849.00

Urgent Need Mauston

Total Projected Budget from All Sources

Match Contributed

$424,849.00

($32,722.00)

$0.00

$0.00

$424,849.00

$424,849.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8231 MAUSTON MIT.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$424,849.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON MIT. RIVERBANKSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$424,849.00$0.00Mauston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1600/25# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $424,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Port Washington

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8711 PORT WASHINGTON MIT DRAINAGE
IMPROVE

$180,065.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$180,065.00

To Date

06/05/2008

Area (  )

$200,000.00

Total Funds Expended

Responsible Organization:

$180,065.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Correct drainage patterns on North Lake Street.  These drainage problems caused flooding to an underground parking garage
for a residential building damaging the building and cars parked in the garage.  The recommended grant will be used to correct
drainage on the street and redirect stormwater to a drainage way and Lake Michigan.

Location Description:

Port Washington, WI

Activity Progress Narrative:

PORT WASHINGTON MIT DRAINAGE IMPROVEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$200,000.00$180,065.00Port Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1050/25# of Linear feet of Public Improvement 0

$180,065.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,205.00

Low/Mod Webster

Total Projected Budget from All Sources

Match Contributed

$307,205.00

$1,205.00

$0.00

$0.00

$307,205.00

$307,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8471 WEBSTER PF ROAD REPAIRS

$147,058.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$147,058.00

To Date

06/05/2008

Area (  )

$307,205.00

Total Funds Expended

Responsible Organization:

$147,058.00

Construction/reconstruction of streets Under Way

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:

Webster, WI

Activity Progress Narrative:

WEBSTER PF ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$307,205.00$147,058.00Webster

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$147,058.00     Program Funds Drawdown $307,205.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$728,675.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$728,675.00

$0.00

$0.00

$0.00

$715,760.00

$715,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$17,844.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$17,844.00

To Date

06/05/2008

Area (  )

$715,760.00

Total Funds Expended

Responsible Organization:

$17,844.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$715,760.00$17,844.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$17,844.00     Program Funds Drawdown $715,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,000.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$37,000.00

$0.00

$0.00

$0.00

$20,412.00

$20,412.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8104 ROCK CO, TN OF AVON RD &
CULVERT REPAIRS

$20,412.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$20,412.00

To Date

06/08/2008

Area (  )

$20,412.00

Total Funds Expended

Responsible Organization:

$20,412.00

Construction/reconstruction of streets Under Way

Activity Description:

REPAIR TO STREETS AND CULVERT DAMAGED BY THE DISATER.

Location Description:

TN OF AVON

Activity Progress Narrative:

ROCK CO, TN OF AVON RD & CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$20,412.00$20,412.00ROCK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$20,412.00     Program Funds Drawdown $20,412.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$155,000.00

$0.00

$0.00

$39,247.00

$39,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8142 JEFFERSON CO ROME DAM

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$39,247.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$39,247.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

REPAIR OF ROME DAM

Location Description:

TOWN OF ROME

Activity Progress Narrative:

JEFFERSON CO ROME DAM REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$39,247.00$39,247.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,000.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$223,000.00

$0.00

$0.00

$0.00

$196,919.00

$196,919.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8221 ROCK SPRINGS RD. REPAIRS

$22,007.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$196,919.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:

ROCK SPRINGS, WI

Activity Progress Narrative:

ROCK SPRINGS RD. REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/500# of Linear feet of Public Improvement 0

$22,007.00     Program Funds Drawdown $196,919.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$607,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$607,000.00

$0.00

$0.00

$0.00

$592,000.00

$592,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8312 BEAVER DAM PF

$260,558.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$260,558.00

To Date

06/05/2008

Area (  )

$592,000.00

Total Funds Expended

Responsible Organization:

$260,558.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM CULVERT/BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$592,000.00$260,558.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Linear feet of Public Improvement 0

$260,558.00     Program Funds Drawdown $592,000.00

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,200.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$129,200.00

$0.00

$0.00

$0.00

$43,873.00

$43,873.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8351 DANE CO. TN OF PERRY CULVERT
REPAIRS

$43,873.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$43,873.00

To Date

06/08/2008

Area (  )

$43,873.00

Total Funds Expended

Responsible Organization:

$43,873.00

Construction/reconstruction of streets Under Way

Activity Description:

Replacement of culvert damanged by the disaster.

Location Description:

Town of Perry, WI

Activity Progress Narrative:

DANE CO. TN OF PERRY CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$43,873.00$43,873.00Dane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$43,873.00     Program Funds Drawdown $43,873.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,000.00

Urgent Need Clyde, Town

Total Projected Budget from All Sources

Match Contributed

$77,000.00

$0.00

$0.00

$0.00

$77,000.00

$77,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8761 CLYDE, TN BRIDGE REPLACEMENT

$77,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$77,000.00

To Date

06/05/2008

Area (  )

$77,000.00

Total Funds Expended

Responsible Organization:

$77,000.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Reimbusement for reconstruction of bridge damaged by the disaster.

Location Description:

Clyde, WI

Activity Progress Narrative:

CLYDE, TN BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$77,000.00$77,000.00Clyde, Town

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$77,000.00     Program Funds Drawdown $77,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Adams, Town

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8771 ADAMS, TN ROAD AND CULVERT
REPAIRS

$250,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$250,000.00

To Date

06/05/2008

Area (  )

$250,000.00

Total Funds Expended

Responsible Organization:

$250,000.00

Construction/reconstruction of streets Under Way

Activity Description:

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Activity Progress Narrative:

ADAMS, TN ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$250,000.00$250,000.00Adams, Town

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$250,000.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$2,294,000.00

$0.00

$0.00

$0.00

$1,622,100.00

$1,622,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$389,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$197,400.00

To Date

06/05/2010

Direct ( HouseHold )

$1,622,100.00

Total Funds Expended

Responsible Organization:

$1,194,000.00

Relocation payments and assistance Under Way

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$1,622,100.00$1,194,000.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/994000Activity funds eligible for DREF (Ike 0

$389,400.00     Program Funds Drawdown $1,622,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 6/5 11/15# of Households 0 0 100.00

0 5/10 6/5 11/15# Owner Households 0 0 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 1

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 35

Report/Letter Issued 0 0
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